

## Contents

1 Introduction.....	6
2 An Overview of the Method.....	8
3 Business Case.....	26
4 Organization.....	32
5 Plans.....	46
6 Progress.....	58
7 Quality.....	66
8 Risk.....	72
9 Change.....	90
10 Starting Up a Project (SU).....	120
11 Initiating a Project (IP).....	134
12 Directing a Project (DP).....	154
13 Controlling a Stage (CS).....	166
14 Managing Product Delivery (MP).....	184
15 Managing a Stage Boundary (SB).....	192
16 Closing a Project (CP).....	206
Appendix A. Product Descriptions.....	216
Appendix B. Project Management Team Roles.....	272
Appendix C. Product-Based Planning.....	290
Appendix D. Quality Review.....	296
Appendix E. Meeting Agendas.....	304

## Obsah

1 Úvod.....	7
2 Prehľad o metóde.....	9
3 Zdôvodnenie projektu.....	27
4 Organizácia.....	33
5 Plány.....	47
6 Progres.....	59
7 Kvalita.....	67
8 Riziko.....	73
9 Zmena.....	91
10 Predprojektová príprava.....	121
11 Iniciácia projektu.....	135
12 Strategické riadenie projektu.....	155
13 Riadenie etapy.....	167
14 Riadenie dodávky produktu.....	185
15 Riadenie hraníc etáp.....	193
16 Ukončenie projektu.....	207
Príloha A. Popisy produktu.....	217
Príloha B. Roly projektového tímu.....	273
Príloha C. Produktovo orientované plánovanie.....	291
Príloha D. Posúdenie kvality.....	297
Príloha E. Program zasadání.....	305